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Project Schedule
Ergometrics fully understands the City’s project schedule and has the capacity to fully adhere to this 
schedule.  Below we have identified the completion dates for each phase of this project as provided in 
the RFP.  We have never missed a project deadline and will ensure that each project phase is completed 
by the stated date. The project start date will be November 8, 2011.

Phase Task Estimated Completion Date

Phase I Introduction and familiarization December 8, 2011 

Kick off meeting with the chief of police, police executive staff and project 
manager

November 15, 2011 

Design Draft of Job Task Analysis November 15, 2011 

SME Focus Groups November 16-18

Introductory Letter to Applicants December 2, 2011

Job Analysis and Job Analysis Report December 6, 2011 

Communication Memorandum December 6, 2011

Phase I Report December 8, 2011

Phase II Promotional Assessment Design and Applicant Orientation January 13, 2012

Design and Development of Written Exams January 6, 2012

Design and Development of Assessment Exercises January 6, 2012

Orientation and Information Sessions January 9-12, 2012

Phase II Report January 13, 2012

Phase III Assessment February 10, 2012

Inform Candidates of their Testing Dates, Time and Location January 13, 2012
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Recruit Assessors January 20, 2012

Assessor Training and Orientation January 30-February 10, 
2012

Promotional Exam Administration January 30-February 10, 
2012

Phase III Report February 10, 2012

Phase IV Scoring, applicant feedback and process review with the chief of police, 
executive command staff and project manager.

March 1, 2012

Scoring of the Exams February 17, 2012

Compiling Scores for the Chief February 17, 2012

Material Copies February 22, 2012

Applicant Survey February 22, 2012

Candidate Feedback February 27, 2012

Process Review with the Chief February 28, 2012

Final Report March 1, 2012

Phase V Complete Remaining Job Analysis April 13, 2012


